Feasibility Study

Project: Smart E-Complaint & Public Service Management System

SUBMITTED BY:

Name	Student ID
Riyadh Hossain	2023-3-60-262
Joy Dutta	2023-3-60-463
Al Zarin	2023-3-60-454
Sumya Kawsar	2023-3-60-168
Sanzida Islam Shoha	2023-3-60-009

SUBMITTED TO:

DR. HOSNEY JAHAN
ASSISTANT PROFESSOR, DEPARTMENT OF CSE
EAST WEST UNIVERSITY

FEBRUARY 9, 2026

Feasibility Study

Project: Smart E-Complaint & Public Service Management System

1. Introduction

The Smart E-Complaint & Public Service Management System is an information system designed to provide citizens with an online platform to submit complaints related to public services, track complaint status in real time, and receive timely responses from government authorities. The system aims to improve transparency, efficiency, and accountability in public service management while reducing paper-based and manual processes.

2. Purpose of the Feasibility Study

The purpose of this feasibility study is to evaluate whether the proposed system is viable and practical to develop and implement. The study analyzes the project from technical, economic, operational, legal and schedule perspectives to determine its overall feasibility.

3. Technical Feasibility

Technical feasibility examines whether the required technology, infrastructure and technical skills are available to develop and maintain the system.

Findings:

- The system can be developed using widely available technologies such as web-based frameworks, mobile applications, databases and cloud hosting.
- Internet connectivity and smartphone usage are increasing, making online complaint systems accessible to most citizens.
- Required hardware includes servers, networking equipment and user devices (PCs or smartphones) which are already commonly available.
- Skilled developers, database administrators and IT support staff are available in the local job market.

Conclusion:
The project is technically feasible as no advanced or unavailable technology is required.

4. Economic Feasibility

Economic feasibility evaluates whether the benefits of the system justify the development and operational costs.

Estimated Costs:

- System development (software design, coding, testing)
- Server hosting and maintenance
- Training for government officers and administrators
- Ongoing maintenance and technical support

Expected Benefits:

- Reduction in paper-based and manual complaint handling costs
- Faster complaint resolution leading to improved public satisfaction
- Better resource management and reduced administrative workload
- Long-term cost savings through automation

Conclusion:
Although initial development costs exist, the long-term benefits and cost savings outweigh the expenses, making the project economically feasible.

5. Operational Feasibility

Operational feasibility assesses whether the system will be accepted and effectively used by its intended users.

Findings:

- Citizens can easily submit complaints and track progress through a user-friendly interface.
- Government officer benefit from centralized complaint management and clear task assignments.
- System administrators can efficiently manage users, departments and system operations.
- Training requirements are minimal due to the simplicity of the system.

Conclusion:
The system is operationally feasible and likely to be accepted by both citizens and government staff.

6. Legal and Ethical Feasibility

Legal feasibility ensures that the system complies with existing laws, regulations and ethical standards.

Considerations:

- Compliance with data protection and privacy laws
- Secure storage and handling of citizens personal information
- Proper authentication and authorization mechanisms

Conclusion:
With appropriate security measures and compliance with relevant regulations, the system is legally and ethically feasible.

7. Schedule Feasibility

Schedule feasibility evaluates whether the project can be completed within a reasonable timeframe.

Estimated Timeline:

- Requirement analysis: 2–3 weeks
- System design: 2 weeks
- Development and testing: 2–3 weeks
- Deployment and training: 2 weeks

Conclusion:
The project can be completed within a reasonable academic or organizational timeline, making it schedule feasible.

8. Overall Feasibility Conclusion

Based on the technical, economic, operational, legal and schedule analyses, the Smart E-Complaint & Public Service Management System is feasible to develop and implement. The project is expected to significantly improve transparency, efficiency and citizen satisfaction in public service delivery.

9. Recommendation

It is recommended to proceed with the development of the system, starting with detailed requirement analysis and stakeholder consultation to ensure successful implementation.